

Timely Option #1 (without optional activities)				Timely Option #2 (with optional activities)			
Description	Duration	Date		Description	Duration	Date	
Huddle #1 (level setting)	3	1-Nov		Huddle #1 (level setting)	3	1-Nov	
All PAs complete Homework #1 on Equity Indicators	NA	3-Nov		All PAs complete Homework #1	NA	3-Nov	
WG Meeting #1 (Schedule, Threshold Questions, Equity)	3	7-Nov		WG Meeting #1 (Schedule, Threshold Questions, Equity)	3	7-Nov	
WG Participants Respond to SDG&E Survey on Optional Activities	NA	17-Nov		WG Participants Respond to SDG&E Survey on Optional Activities	NA	17-Nov	
Huddle #2 (Equity Indicators)	2	28-Nov		Huddle #2 (Equity Indicators)	2	28-Nov	
WG Meeting #2 (Equity Indicators)	6	1-Dec		WG Meeting #2 (Equity Indicators)	6 Equity	1-Dec	
Huddle #3 (Equity Indicators)	2	Mid Dec		Huddle #3 (Equity Indicators, Optional Activities workplan brainstorming)	2 Equity/ 1 Opt	Mid Dec	
WG Meeting #3 (Finalize remaining Equity, overview of all Equity Indicators)	3	Mid Dec		WG Meeting #3 (Finalize remaining Equity Indicators, overview of all Equity Indicators, Optional Activities workplan)	3 Equity/ 3 Opt	Mid Dec	
All PAs complete Homework #2 on MS Indicators	NA	Mid /Late Dec		All PAs complete Homework #2 on MS Indicators	NA	Mid /Late Dec	
Huddle #4 (MS Indicators)	2	Early Jan		Huddle #4 (MS Indicators, Optional Activities)	2 MS/1 Opt	Mid Jan	
WG Meeting #4 (MS Indicators)	3	Early Jan		WG Meeting #4 (MS Indicators, Optional Activities)	3 MS /3 Opt	Early Jan	
Huddle #5 (MS Indicators)	2	Mid Jan		Huddle #5 (MS Indicators, Optional Activities)	2 MS/1 Opt	Mid Jan	
WG Meeting #5 (MS Indicators)	6	Mid Jan		WG Meeting #5 (MS Indicators, Optional Activities)	3 MS /3 Opt	Mid Jan	
Huddle #6 (MS Indicators)	2	Early Feb		Huddle# 6 (MS Indicators, Optional Activities)	2 MS/1 Opt	Early Feb	
WG Meeting #6 (MS Indicators, overview of all MS Indicators)	3	Early Feb		WG Meeting #6 (MS Indicators, overview of all MS Indicators, Optional Activities)	3 MS /3 Opt	Early Feb	
Report Draft sent by CAEECC facilitator	NA	Mid February		Report Draft sent by CAEECC facilitator	NA	Mid february	
Huddle #7 (optional: facilitator to discuss report)	2	Late February		Huddle #7 (optional: facilitator to discuss report)	2	Late February	
WG #7 (Facilitator reviews and finalizes report)	3	Early March		WG #7 (Facilitator reviews and finalizes report)	3	Early March	
Final Report sent by CAEECC facilitator (PAs have 6 weeks)	NA	15-Mar		Final Report sent by CAEECC facilitator (PAs have 6 weeks)	NA	15-Mar	
All PA-only meeting to discuss CAEECC recommendations within 1 week of report issuance	1	22-Mar		All PA-only meeting to discuss CAEECC recommendations within 1 week of report issuance	1	22-Mar	
Joint PAs collaborate/draft Advice Letter	~20 days	March-April		Joint PAs collaborate/draft Advice Letter	~20 days	March-April	
PA internal review and feedback due to SDG&E	5 days	20-Apr		PA internal review and feedback due to SDG&E	5 days	20-Apr	
Advice Letter due to SDG&E tariffs team (mandatory 4 business days ahead of filing)	4 days	25-Apr		Advice Letter due to SDG&E tariffs team (mandatory 4 business days ahead of filing)	4 days	25-Apr	
File AL		1-May		File AL		1-May	
Equity Indicators	16			Equity Indicators	16		
Market Support Indicators	18			Market Support Indicators	15		
Optional Activities	0			Optional Activities	16		
34 total hours				47 total hours			

Extended Option #3 (without optional activities)				Extended Option #4 (with optional activities)			
Description	Duration	Date		Description	Duration	Date	
Huddle #1 (level setting)	3	1-Nov		Huddle #1 (level setting)	3	1-Nov	
All PAs complete Homework #1 on Equity Indicators	NA	3-Nov		All PAs complete Homework #1 on Equity Indicators	NA	3-Nov	
WG Meeting #1 (Schedule, Threshold Questions, Equity)	3	7-Nov		WG Meeting #1 (Schedule, Threshold Questions, Equity Indicators)	3	7-Nov	
WG Participants Respond to SDG&E Survey on Optional Activities	NA	17-Nov		WG Participants Respond to SDG&E Survey on Optional Activities	NA	17-Nov	
Huddle #2 (Equity Indicators)	2	28-Nov		Huddle #2 (Equity Indicators)	2	28-Nov	
WG Meeting #2 (Equity Indicators)	6	1-Dec		WG Meeting #2 (Equity Indicators)	6 Equity	1-Dec	
Huddle #3 (Equity Indicators)	2	Mid Dec		Huddle #3 (Equity indicators, Optional Activities workplan brainstorming)	2 Equity/ 1 Opt	Mid Dec	
WG Meeting #3 (Finalize remaining Equity, overview of all Equity Indicators)	3	Mid Dec		WG Meeting #3 (Equity Indicators, overview of all Equity Indicators, Optional Activities workplan)	3 Equity/ 3 Opt	Mid Dec	
All PAs complete Homework #2 on MS Indicators	NA	Mid /Late Dec		All PAs complete Homework #2 on MS Indicators	NA	Mid /Late Dec	
Huddle #4	2	Early Jan		Huddle #4 (MS Indicators, Optional Activities)	2 MS/1 Opt	Mid Jan	
WG Meeting #4 (MS Indicators)	3	Early Jan		WG Meeting #4 (MS Indicators, Optional Activities)	3 MS /3 Opt	Early Jan	
Huddle #5	2	Mid Jan		Huddle #5 (MS Indicators, Optional Activities)	2 MS/1 Opt	Mid Jan	
WG Meeting #5 (MS Indicators)	6	Mid Jan		WG Meeting #5 (MS Indicators, Optional Activities)	3 MS /3 Opt	Mid Jan	
Huddle #6	2	Early Feb		Huddle# 6 (MS Indicators, Optional Activities)	2 MS/1 Opt	Early Feb	
WG #6 (MS Indicators)	3	Mid February		WG Meeting #6 (MS Indicators, overview of all MS Indicators, Optional Activities)	3 MS /3 Opt	Early Feb	
Huddle #7	2	Mid February		Huddle #7 (Optional Activities)	2 Opt	Mid February	
WG Meeting #7 (MS Indicators, overview of all MS Indicators)	3	Late February		WG Meeting #7 (Finalize Optional Activites)	6 Opt	Late February	
Report Draft sent by CAEECC facilitator	NA	Early March		Report Draft sent by CAEECC facilitator	NA	Early March	
Huddle #8	2	Mid March		Huddle #8	2	Mid March	
WG #8 (Failitator reviews and finalizes report)	3	Mid March		WG #8 (Failitator reviews and finalizes report)	3	Mid March	
Final Report sent by CAEECC facilitator (PAs have 6 weeks)	NA	8-Apr		Final Report sent by CAEECC facilitator (PAs have 6 weeks)	NA	8-Apr	
All PA-only meeting to discuss CAEECC recommendations within 1 week of report issuance	1	15-Apr		All PA-only meeting to discuss CAEECC recommendations within 1 week of report issuance	1	15-Apr	
Joint PAs collaborate/draft Advice Letter	~20 days	April-May		Joint PAs collaborate/draft Advice Letter	~20 days	April-May	
PA internal review and feedback due to SDG&E	5 days	20-May		PA internal review and feedback due to SDG&E	5 days	20-May	
Advice Letter due to SDG&E tarriffs team (mandatory 4 business days ahead of filing)	4 days	27-May		Advice Letter due to SDG&E tarriffs team (mandatory 4 business days ahead of filing)	4 days	27-May	
File AL		31-May		File AL		31-May	
	Equity Indicators	16			Equity Indicators	16	
	MS IndicatorsIndicators	23			MS IndicatorsIndicators	15	
	Optional Activities	0			Optional Activities	23	
	39 total hours				54 total hours		